Approved For Release 2001/07/16 : CIA-RDP78B04747A000600140013-7

TO: Inspection Branch/PD/OL

DATE 2 May 1962

REPORT PERIOD: April 1962

CONTRACT # [redacted] STATINTL

REPORT # _____
(If final, so state)

STATINTL

Contractor [redacted]

Address [redacted]

Commodity/Service Stereo Experiment Classification [redacted] STATINTL

No. Of Prototypes _____ Contract Completion Date 30 June 1962

The Contract is on schedule: X Yes _____ No

The Contractor will remain within his allocated funds: X Yes _____ No

An extension of time will be necessary: _____ Yes X No

All phases of the technical progress are satifactory: X Yes _____ No

The overall performance of this Contractor is:
- ☒ Satisfactory
- ☐ Subject to improvement
- ☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Comments: A monthly report dated 20 April 1962 has been received. All photography has been accomplished. Negatives will be sent NPIC at the end of the experiment. STATINTL [redacted] will evaluate the stereo convergent panoramic photography and the rear projection stereo viewer system on 15-16 May 1962

Recommended Action: _____

Date of last visit to Contractor's Plant: 17 April 1962 STATINTL

Inspected by: [redacted]

Division & Extension [redacted]/3591

Declass Review by NIMA/DOD

Approved For Release 2001/07/16 : CIA-RDP78B04747A000600140013-7

STATINTL

X

ed For Release 2001/07/16 : CIA-RDP78B04747A000600140013-7

[redacted] NPIC [redacted], ACh/AS/NPIC

TIP

STATINTL

ILLEGIB

STATINTL

[redacted]

17 Jan 62 5500-9614-62 1-24-61 62-20509

STATINTL

2155-1010-7000-730

2155-1010-7000-730

[redacted]
Room 401, Steuart Building

STATINTL

STATINTL X Negotiate a CPFF contract with [redacted] for a Panoramic Photography Stereo Experiment in accordance with proposal (attached) dated Nov 17, 1961.

STATINTL

Vendor has the necessary personnel, facility, and capability readily available to accomplish this task as a result of similar previous and current efforts in this field. We are not aware of any other company thus qualified to perform this urgently needed service.

Although the subject matter is unclassified vendors representative, have Agency clearances which enabled a classified discussion to more clearly define the aims of the experiments.

Approved For Release 2001/07/16 : CIA-RDP78B04747A000600140013-7

Approved For Release 2001/07/16 : CIA-RDP78B04747A000600140013-7

STATINTL

[redacted]

STATINTL

1-0592

STATINTL

[redacted]

Some Mountain Coverage

STATINTL

[redacted], Dated 26 Feb 1962

Sec - A. Sterile

[redacted]

STATINTL

· Completion date 19 June 1962

Progress reports as per tech. rep.

[redacted]

35 days (1 Dec → 5 Jan) for equipment to be available and flight completed

1. Original - how many dupes
   Coverage - Plots
2.

~~Dup~~ equipment & mods done west of 12 feetage

Original +

Can they keep the Camera at level of Cone 180 at 17,000 10-12% overlap

Approved For Release 2001/07/16 : CIA-RDP78B04747A000600140013-7

Approved For Release 2001/07/16 : CIA-RDP78B04747A000600140013-7

[redacted]

[redacted] will tell what

original film —

$ under contract

{

STATINTL

[redacted]

Viewer

Approved For Release 2001/07/16 : CIA-RDP78B04747A000600140013-7